Village of Elm Grove
Municipal Water Utility Creation and Construction
Primary Schedule

TASK NAME	JAN 2010	FEB 2010	MAR 2010	APRIL 2010	MAY 2010	JUNE 2010	JULY 2010	AUG 2010	SEPT 2010	OCT 2010	NOV 2010	DEC 2010	JAN 2011	FEB 2011	MAR 2011	APRIL 2011	MAY 2011	JUNE 2011	JULY 2011	AUG 2011	SEPT 2011	OCT 2011
Wholesale Water Agreement																						
Village Board contingent approval of agreement																						
Village Board Approval of Project (if feasible)																						
PSC Approval of Water Utility Creation																						
PSC Approval of Water Rates																						
DNR Approvals																						
Design/Bidding/Construction																						
Design/Bidding																						
Construction phase																						
Issue Bond Anticipation Notes																						
Special Assessment																						
Preliminary Resolution																						
Public Hearing																						
Public Hearing/Final Resolution																						