
VILLAGE OF ELM GROVE
13600 Juneau Boulevard

Elm Grove, WI  53122

PUBLIC WORKS UTILITIES COMMITTEE

Monday, January 12th, 2026  *  5:30 PM  *  Park View Room

 AGENDA

Call meeting to order.

Meeting Memo January 12th 2026.pdf

Review and act on minutes from December 8th, 2025

PW120825md.pdf

Update on Underwood Creek Daylighting Project

2025 Public Works Projects close out review

2025 DPW Projects Costs.pdf
Memo 2025 Paving.pdf

Update on Wauwatosa Water extension along Watertown Plank Rd.

Elm Grove Meeting Agenda_12-16-25_Meeting Minutes_final.pdf

Update on 2026 Highland Dr Pathway

2026.01_Attachment A PIM Sign In and Comments.pdf
2026.01_Attachment B PIM Comments Review Meeting Minutes.pdf
2026.01_Attachment C Watertown Plank Sidewalk Plans.pdf
2026.01_Progress Report_January 2026.pdf
1255 Highland_Path Re Route.pdf

Review and possible action on potential meter installation for reporting sewer 
usage. (Request to take up this item upon arrival of Village Clerk.)

Property B.pdf
PWC Metering sewer Memo.pdf
Meter Funds-Cost.pdf
Ord Water Meter.pdf
Property A.pdf

Update on Public Works Projects

Other Business

Adjourn

Any person who has a qualifying disability as defined by the Americans with Disabilities Act who 
requires that the meeting or materials for the meeting has to be in an accessible location or format 
must contact the Village Clerk at 262-782-6700 or 13600 Juneau Boulevard by 3:00 PM Friday prior to 
the meeting so that any necessary arrangements can be made to accommodate your request.

NOTICE:  It is possible that members of, and possibly a quorum of, other governmental bodies of the 
Village may be in attendance at the above stated meeting to gather information.  No action will be 
taken by any governmental body at the above stated meeting other than the governmental body 
specifically referred to in the above notice.

1.

Documents:

2.
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4.
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6.
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7.
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10.
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Village of Elm Grove

Memo
To: Public Works Utilities Committee

From: Richard Paul Jr., Director of Public Works

Thomas Harrigan, Village Manager

Date: January 9, 2026

Re: Public Works Agenda January Meeting

Item 3: Update on Underwood Creek Daylighting Project
Staff will update committee on current status Currently the project is out for bid and there 
are currently 6 plan holders, 4 of which are prime bidders.

Item 4: 2025 Public Works Projects close out review
Included in your packet is a breakout of the three main Public Works Projects this year. 
Pathways have been discussed, additional detail and a memo highlight more about the 
2025 Paving Project.

Item 5: Update on Wauwatosa Water extension along Watertown Plank Rd
Staff will update committee on current status. Staff met with Wauwatosa representatives to 
discuss steps forward and timelines as noted in the attached meeting notes. Wauwatosa 
will handle design, bidding and construction oversight. The project is tentatively scheduled 
for spring of 2027.

Item 6: Update on 2026 Highland Dr Pathway
Included in your packet is a memo/progress report from Travis Brush of KL Engineering. 
Sign in sheet and notes from Public Information Meeting are also included. Also included in 
the packet is a drawing of a potential modification to the existing pathway plan at 1255 that 
relocated the pathway to the backside of some very large trees. This modification would 
place the pathway on private property, but the resident who requested the modification is 
willing to provide an easement in order to save the trees that would otherwise be impacted.

Item 7: Review and possible action on potential meter installation for reporting sewer
usage. (Request to take up this item upon arrival of Village Clerk.) Included in the 
packet is a memo from Crystal Turner, Village Clerk, with a request to move forward with an
automated meter program that was originally ready to implement back in 2021, but was 
delayed with the transition of the clerk. It is requested that we take up this agenda item upon
arrival of Ms. Turner who will be joining us after another commitment.



PUBLIC WORKS/UTILITIES (PWUC) COMMITTEE
REGULAR MEETING MINUTES

Monday, December 8th, 2025 5:30 pm, Parkview Room

1. Roll call.
Meeting was called to order at 5:39 pm by Mr. Schindler

Present: Mr. Schindler, Mr. Koleski, Mr. Eull, Ms. Schneider, Mr. Zwirlein, Mr. Harley and Mr. Olson (via
Zoom)

Absent: Mr. Harley and Mr. Olson

Also Present: Mr. Harrigan via Zoom & Mr. Paul, Mr. Andy Petersen from Ruekert-Mielke

2: Review and act on minutes from October 13th 2025 Meeting
Mr. Zwirlein moved and Mr. Eull seconded to approve the October 30th, 2025 minutes with minor edits.
Motion carried 7-0.

Mr. Zwirlein moved and Ms. Schneider seconded to approve the November 10th, 2025 minutes with minor
edits. Motion carried 7-0.

3: Review and possible action on Master Services Agreement with Ruekert-Mielke for professional
engineering services
Mr. Andy Petersen of Ruekert-Mielke walked the committee through the details of the edits of the MSA.
Mr. Harrigan noted that the Village Attorney is comfortable moving forward with the agreement as recently
amended.

Mr. Koleski clarified with Mr. Petersen the issue of interest in any disputed invoices, whether there was
a more definitive mediation process and wanted to understand what rate schedule he was classified as.

Mr. Harrigan believed there was a definition on the mediation process. Other points of clarification and
discussion related to percentage of mark up of sub contracted services which the committee agreed was
reasonable at 10%, but the Village would have an option to sub contract directly if needed to reduce
costs should there be a need.

The committee also reviewed the task Order regarding utilizing Andy Petersen as Village Engineer. Mr.
Petersen noted that though this was comprehensive of a majority of the services that Ruekert-Mielke has
engaged with the Village, should there be any larger projects that would be more involved or uncommon,
a separate task order could be created.

It was identified that Mr. Petersen was an Engineer 6 in the rate schedule and that any tasks that could
be handed off to other staff at lower rates would be considered whenever feasible as is the current
practice.

Mr. Koleski moved to recommend approval of the MSA and Task Order identifying Mr. Petersen as the
Village Engineer. Mr. Olson seconded. Motion carried. 7-0

4. Update on Underwood Creek Daylighting Project
Mr. Harrigan informed the committee that he had received the following information regarding the status
of the tasks to move the Daylighting Project towards the goal of bidding on January 6th, 2026.

Rich Klein of Stantec provided the following update as to what he is working on currently:
The main changes to the physical features of the project consist of:
- Wall Street culvert (redesigned from arch to box culverts)
- East retaining wall near Watertown Plank Road (reduced length of wall)
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- Channel banks (modified bank geometry to reduce quantity of quarry stone revetment)
Also modifying the specifications to provide greater Contractor flexibility regarding construction
timeframe. We’re still working out specific language for that modification. Proposed text will be provided
to the Village for review next week.

5: Update on plantings in the ROW at 14161 Juneau Blvd
Mr. Paul informed the committee that the resident at 14161 Juneau Blvd whom planted arborvitae in the
ROW and was required to relocate them back in the private property after being denied a ROW
Indemnification Agreement has requested to resubmit to the committee with identification of a hardship.
Due to the denial of the ROW Indemnification Agreement by the committee back in February of 2025,
and after consulting with the Village Attorney, the resident’s next option is to appeal to the Board of
Trustees. The resident is looking to provide such appeal in the early part of 2026.

Committee members felt that it was a concluded issue as it was thoroughly discussed back in February
and it was an action that was preventable considering the homeowner and contractor were made aware
of the issue and not to plant therein advance of their work.

6. Update on 2026 Pathways and Public Information Meeting on 12/10/25
Mr. Harrigan reminded the committee that the Public Information Meeting for the 2026 Pathway Project
(Highland Dr – Gebhardt Rd to Watertown Plank Rd) will be taking place on Wednesday, December 10th,
2025. 

Committee members felt the presentation materials were well put together and discussed the opportunity
for committee members to attend the meeting on Wednesday night at 5:30 pm

7: Discussion and possible action on matching the path grade with existing concrete driveway to
avoid removing any concrete driveway that is currently existing.
Mr. Schindler pointed out to the committee that there were approximately 4 driveways south and 4
driveways north of Juneau Blvd along where the pathway is slated to be installed and wanted the
committee to discuss what direction the committee may want to go in regards to allowing residents to
keep the driveway in place and have the asphalt pathway butt up against it if the cross slopes and ADA
requirements could be met, or to continue with the current process where driveway approaches and
pathway would all be reinstalled with new asphalt.

The purpose of discussion is to see if there could be a benefit of cost savings by not replacing any decent
existing concrete, and also allow for any concrete that is existing to stay to benefit the resident if the
concrete was in decent condition. Challenges to the concept included matching proper cross sloping and
match points for the new pathway, as well as how maintenance of that section would be handled in the
future by the DPW, taking into consideration the process of replacing concrete vs. asphalt as is the current
repair methods used.

Mr., Harrigan thought it was helpful to consider the overall user experience and how that may play into
the idea of moving away from a complete asphalt pathway with intermittent concrete sections.

Mr. Eull felt that overall project utilizing continuous asphalt rides nicely as well as provides a cohesive
aesthetic as the recent pathways have proved.

Mr. Koleski felt that if a resident felt strongly about their concrete being removed, and if the committee
was to go down this road, they would have to prove a hardship. 

Mr. Zwirlein recommended we request an opinion from Travis Brush of KL Engineering who is designing
the pathway. 

The committee can then reconvene and further discuss the topic at the next Public Works Meeting in
January.
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8: Discussion and possible action on a potential program for native plantings and
assisting/partnering for shrubs/trees with affected landowners along the Highland Pathway
Mr. Schindler engaged the committee in a discussion on a potential program for native plantings to be
allowed in the ROW, along with assistance/partnership in adding shrubs/trees for affected landowners
along the Highland Pathway. The committee discussed the impact and whether or not a new ordinance
would be required or a modification of the existing ordinance would be required should this discussion
progress based upon whether or not there was any conflict with ordinance 2021-5 which better defined
what can and cannot be permitted within the ROW, and at what setback, with a ROW Indemnification
Agreement.

The overall idea is to work with homeowners adjacent to and impacted by a large Public Works project
to assist with further restoration in the ROW beyond just turf grass and try to incorporate native plantings
and perhaps stormwater plantings vs the typical method.

The committee has some split opinions on whether or not to proceed with such activity as there were
reasons in 2021 to establish a more defined and encompassing ordinance that directly addressed items
in the ROW (especially with the need to keep the first 20’ from the road edge clear) relative to conflicts
with utilities, repair and maintenance of such, stormwater conveyance and impacts to street paving and
snow storage etc. Mr. Olson also noted it would have to be consistent and easily conveyed should it
have to involve anything with Building Board approvals, etc.

Mr. Koleski felt it was important that any further discussion include Village Staff to understand the
requirements of current staffing and gain their input to understand enforcement concerns.

The committee felt this could be revisited but at this time it was too preliminary.

9. Update on Public Works Projects
Mr. Paul also informed the committee that the main focus right now for the DPW has been snow removal
and tree removal. The large storm even that occurred went fairly well, with the exception of a couple of
instances where trucks went off the road due to traction issues. Salt reserve is still in a comfortable level.

Mr. Paul also noted that the department is expecting their replacement plow truck by the end of the month
and that the aerial bucket truck finally came back and was ready to be placed into service.

Mr. Schindler informed the committee that there will be a site meeting with some residents on Verdant Dr
to discuss and evaluate some flooding/stormwater concerns for the neighborhood with representatives
from Ruekert-Mielke and Village Staff in attendance.

10. Other Business
Mr. Harrigan informed the committee that they had been looking into replacement solar lighting through
the company that pilot tested their product in the City of Cudahy, but the designs they had to offer were
not necessarily compatible with the current design aesthetic of Village Hall. A cut sheet/link to the product
would be shared with the committee members via e-mail.

11: Adjourn
MR. ZWIRLEIN MOTIONED AND MR. HARLEY SECONDED TO ADJORN. MOTION CARRIED 7-0.
7:24 P.M.

Respectfully. Submitted
Richard Paul, Jr.
Public Works Director



Project Budget Actual Cost Notes

2025 Street Paving 605,000.00$          732,878.70$              See cost breakdown below

2025 Pathways 900,000.00$          1,490,301.00$           2025 pathways estimated costs were updated to $1,776,600 ($1,611,000 for construction & $165,600 for engineering)

Highland Pathway 730,000.00$          750,446.00$              Total estimated cost was updated to $825,000

2-3230400 19,475.00$            Repair and Maintenance (Sewer Fund)

2-3230400 28,500.00$            Repair and Maintenance (Sewer Fund)

13-5970401 605,000.00$          Annual Street Paving (Transportation Fund)

1-5433100 3,402.00$              Pavement Maintenance (General Fund)

1-5433100 22,745.60$            Pavement Maintenance (General Fund)

1-5433100 2,250.00$              Pavement Maintenance (General Fund)

1-5433100 2,388.00$              Pavement Maintenance (General Fund)

5-5813500 49,118.10$            Infrastructure Maintenance (Stormwater Fund)

732,878.70$          

2025 Public Works Projects

Street Paving 2025



2025 Paving Project Overage Explanation

In reference to the overage from the paving project this year, above and beyond typical paving projects, was a 
result of costs related to overages in the following areas:

1.) Additional sewer work (i.e. manhole adjustments, repairs, new castings, supplies and contractor labor 
etc.) This was typically charged out to the Sewer Fund in the past and to make up the difference of 
overage a large amount came from there.

2.) Undercutting/Poor Soils – There was around $25,000 + for this base repair including removal, 
replacement and placement of new base.

3.) Landscaping – This cost was a bit more than double what we would usually pay if the DPW was able to 
do this work, but we had a majority done during this project because of trying to stay ahead of the 
schedule with the contractor’s need to get in and our crews staying focused on larger savings by doing 
the stormwater pipe work and ditching.

4.) There was a mobilization charge they added when we added more to the project (Woodlawn and 
Sunset)

However the accounts that we would utilize for these projects include the Sanitary Sewer Fund, Stormwater 
Fund and sometimes Paving Maintenance if we can replace pavement vs. other treatments.

When we added both Woodlawn Rd and Sunset Dr we knew it was going to be tight and there was hopes that 
we would not have to deal with too much undercutting along the way. 

Sincerely,

Richard Paul, Jr.
Director of Public Works
Village of Elm Grove

DEPARTMENT OF PUBLIC WORKS

Richard Paul Jr.
Director of Public Works

13600 Juneau Boulevard
Elm Grove, Wisconsin 53122-1679

(262) 782-6700    rpauljr@elmgrovewi.org



Meeting Agenda
Elm Grove Water Main Extension Project

Wauwatosa City Hall – Committee Room 2
December 16, 2025

1. Coordination items and lead agency responsible

-Richard and Andy will be the Elm Grove lead contacts for design coordination.  Maki will be the day-to-
day primary contact and Steiner will support for Wauwatosa.
-Dave and Tom will coordinate agreements.

a. Public and private utility coordination

-Wauwatosa calling in hotlines again.  Topo complete but need hotlines
-Probably should have a private utility kick off meeting. Wauwatosa to set up.

b. Environmental permitting

-Phase 1 needed for gas station.  Wauwatosa will check BRRTS site
-Future bore pit location may influence extent of environmental work

-Maki to reach out to Contractor on boring operation requirements
-Will proximity to corner of cemetery be an issue? Need SHPO coordination for PSC process. Wauwatosa 
to contact Baxter and Woodman for PSC environmental impacts document. Baxter did the 
environmental coordination and approvals for the last Elm Grove water main extension project.

c. Traffic control

-Will depend on limits of design.  Maintain 2-way traffic.
-Coordination at RR and intersection may inform us on if a EB detour will be needed.

d. Stakeholder and public information meetings

-We will need another PIM to cover details of extension to tracks beyond the limits of the first project.  
Elm Grove to review whether Phase 1 PSC meetings covered the expanded area to the west.
-Small business group exists
-Elm Grove to provide list of property owners along the corridor to Wauwatosa. Wauwatosa to set up 
joint PIM in coordination with Elm Grove.
-Project will run water services to ROW.

Attendees
City of Elm Grove – Tom Harrigan, Richard Paul Jr., Andy Petersen
City of Wauwatosa – David Simpson, Boris Veleusic, Mike Steiner, Mike Maki, Adam Florin



-Elm Grove does not have a current ordinance requiring connection.  Will Elm Grove pursue that?
-Extend WM to Village park in the future?
-Who reaches out on water services questions, Elm Grove or Wauwatosa?

e. Resident outreach

-Inform property owners on what to plan for.  Talk to a plumber, plan for ultimate redevelopment of their 
parcel when sizing lateral. Wauwatosa to include sample outreach letter for residents at PIM.
-Will Marion Heights community well area be interested for future expansion?

f. Railroad coordination (if any)

-Depends on project limits.  Planning for Phase 3 extension under the tracks should be done for 30% 
Phase 2 plans. Stay more than 25 feet away from centerline of eastern track to avoid railroad flagging 
requirements and additional coordination, if possible.
-Traffic control coordination as needed

g. Others?

2. Controlling design and construction standards – Wauwatosa, Elm Grove, both?

Both, using Phase 1 as the example.  Maki to send roadway plans to Richard/Andy so group can verify 
pavement replacement specs. Elm Grove will advise Wauwatosa on trench restoration requirements.

3. Real estate process for construction easements/agreements with property owners (if any)

-Some parcels still described to centerline?
893.28 Prescriptive rights by adverse user.

893.28(1)(1) Continuous adverse use of rights in real estate of another for at least 20 years, except as provided in
s. 893.29 establishes the prescriptive right to continue the use. Any person who in connection with his or her
predecessor in interest has made continuous adverse use of rights in the land of another for 20 years, except as
provided by s. 893.29, may commence an action to establish prescriptive rights under ch. 843.

-State statute, case law, and precedence will likely result in no acquisition of ROW or construction 
easements since all work should be contained within roadway limits.

4. Assessments

-TID project plan extents are the RR tracks
-TIF will fund main, services to be paid for by parcels?
-Elm Grove to discuss with legal their approach of assessing services

5. Committee and Council board approvals

-Wauwatosa/Elm Grove agreement trending toward Jan ’26 councils
-Wauwatosa to provide Scope and Estimate of Fees
-Wauwatosa to provide design Schedule as it comes into focus

https://docs.legis.wisconsin.gov/document/statutes/893.28(1)
https://docs.legis.wisconsin.gov/document/statutes/893.29
https://docs.legis.wisconsin.gov/document/statutes/893.29
https://docs.legis.wisconsin.gov/document/statutes/ch.%20843


6. Elm Grove/Wauwatosa agreement – next steps

-Elm Grove to update agreement from previous phase by week of 1/5 and consult with attorney. Wauwatosa 
needs final agreed to agreement by 1/15/26 if it will be included in the January, 2026 board and council cycle.

7. PSC application process

-Wauwatosa to take lead, work with Baxter and Woodman again
-Some parts of the application will need information from Elm Grove

8. Bidding and construction management responsibilities

-Wauwatosa to publicly bid project and perform construction management services
-Looking to be a Spring 2027 construction project
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Meeting Minutes 

 

 
Meeting: 2026 Pathways – Highland Drive 

  

Date: December 19, 2025 

  

Location: Village Hall 

  

Attendees: Tom Harrigan, Richard Paul Jr., Travis Brush 

  

RE: PIM Comments Review; Project Directives 

 
A meeting was held to review several project topics with the goal of establishing a clear path 
forward as the design team progresses toward the 60% plan stage. 
 
Watertown Plank Sidewalk Plan 

 

• KL submitted preliminary plans for the 13402 Watertown Plank sidewalk replacement via 
email on 12/17/25. The plans were briefly discussed where it was pointed out that the owner 
would lose two overall parking spots (one already being lost due to concrete barrier in 
place). It was also noted that the detectable warning fields (DWF) need to be 15ft from the 
nearest rail per design standards. 

o Feeback was that the property owner would not be happy with the loss of an 
additional stall. Travis said the sidewalk alignment shown made the most sense with 
how the sidewalk leads into DWF, but discussed an alternative that could be drawn 
up for review instead. KL will provide alternate design for review and coordination 
with the property owner and railroad. 
 

Highland Drive Traffic Control 
 

• A discussion was held regarding the preferred traffic control configuration for the Highland 

Drive pathway construction. The two current options under consideration are implementing 

one-way traffic or closing the road to through traffic. 
o Tom noted he did have a discussion with Chief Hennen who suggested he felt the 

one-way operation may be best. He also recommended splitting the project into two 
segments at Juneau to maintain as much access as possible. 

o Impacts to schedule and costs with this approach were discussed, as it would 
increase mobilization costs and decrease contractor efficiency. 

o KL expressed concerns from past project experience and wrong way drivers 
o It was left that this would need to be discussed further, perhaps a combination of 

one-way traffic from Juneau to Gebhardt while closing the segment south of Juneau 
could be considered. 

 
 
 
 
 



G:\Elm Grove\25040-000 2026 Future Pathways\_Project Management\Meetings\5_Elm Grove Meeting 12.19.25\2026 Pathways Meeting Notes_12.19.25.docx 

Driveways 
 

• Driveways were discussed at length based on some feedback and previous conversations 
about if driveways and aprons should be replaced throughout the project or matched into. 

• All previous pathway projects to date have removed and replaced driveways and aprons 
with asphalt during pathway construction, with no consideration made on if existing driveway 
was concrete or asphalt based on Village ordinance that driveways shall be asphalt from the 
ROW Line to the road. 

• On this project, there are a few properties with brand new concrete driveways that would 
require removal and replacement. KL had a list of concrete driveways throughout the project 
limits with slope and condition assessments.  

o Only two driveways (14800 Watertown Plank and 1145 Highland) had concrete 
driveways that are new within the last 1-2 years. 

 Current pathway alignment would not impact 1145 Highland, but would result 
in removal of roughly 12-15ft of existing concrete 

 9 other properties have concrete driveways of varying conditions and slopes 
(almost all exceeding the maximum 2% slope required for the path x-slope). 

• Several residents have expressed concerns about removing their driveways, some due to 
their newer condition, others for functional reasons such as turnarounds. After discussion, it 
was agreed that to ensure fairness and avoid special exemptions, any driveways within the 
right-of-way will be removed as necessary for pathway construction, except if there’s a 
driveway that is in good condition and can meet the pathway slope requirements. 

 
Tree Removal 
 

• Similar to driveways, resident comments of concern for particular tree and vegetation 
removal was discussed. 

• As previously communicated, tree and vegetation impacts will occur throughout the corridor. 
While the design team is making every effort to route the path around trees and has 
coordinated multiple reviews with Village staff, certain areas cannot remain unchanged 
without causing significant drainage issues or resulting in offsets from the roadway that 
would be too minimal to maintain. 

• Maintaining the presence of some particularly mentioned trees and vegetation would result 
in significant cost impacts to the project requiring additional storm sewer, curb and gutter, or 
in one instance a taller structural retaining wall. 

• Similar to the driveway discussion, it was agreed that the corridor will be reviewed by the 
design team and Village staff as planned. However, custom solutions requiring additional 
Village expense will not be implemented, given that tree and vegetation impacts occur 
throughout the entire project limits and affect all residents  

 

Conclusion 
 

• Immediately following the holidays, KL staff will coordinate with the Village to complete 
outreach to residents who left messages at the PIM requesting additional conversation. 

• Immediate follow-up will be made with a resident at 1255 Highland who expressed interest 
in an easement on his property to save several large Norway Spruce. 

• KL design team will continue revisions working towards 60% plan submittal in late January, 
with plans to then review the site with the Village forester. 

• Private drainage discharges were also discussed. This winter, the Village will send letters to 
all residents on the west side of Highland within the project limits, notifying them of the 
requirement to relocate private drain discharges in accordance with the new Village 
ordinance and providing a timeline for compliance. 



FO

FO

FO

FO

FO

FO

14.0'

25.5'

6.0'

17.6'

5.1'

5.1'

1.
9'

13
.8'

RAM
P

TO
 RAIL

5.1'

XX-XX-XXXX

VI
LL

AG
E 

O
F 

EL
M

 G
R

O
VE

LA
YO

U
T 

PL
AN

G
:\

EL
M

 G
RO

VE
\2

50
40

-0
00

 2
02

6 
FU

TU
RE

 P
AT

H
W

AY
S\

CI
VI

L 
3D

\S
H

EE
TS

PL
AN

\W
AT

ER
TO

W
N

 P
LA

N
K 

LA
YO

U
T.

DW
G

FI
LE

 N
AM

E 
:

12
/2

2/
20

25
 3

:0
1 

PM
PL

O
T 

DA
TE

 :
PL

O
T 

BY
 :

AR
IE

LL
E 

LE
W

IE
N

5400 King James Way
Suite 200

Madison, WI. 53719
Phone: (608) 663-1218
Phone: (800)-810-4012
http://klengineering.com
email@klengineering.com

[A] Better Experience

SHEET NO.

Revisions:

Engineering

xx

XXX
12-12-2025
AGL
AGL
TB

Project No:

Date:

Designed By:

Drafted By:

Checked By:

RW

LEGEND

ASPHALT

CONCRETE
SIDEWALK

REPAINT PAVEMENT STALL
MARKING (YELLOW)

RW

RESTORATION
(MATERIALS TO BE DETERMINED)

CONCRETE
CURB

DETECTABLE
WARNING
FIELD



 

 
 

January 7, 2026 KL Engineering Elm Grove – 2026 Highland Drive Pathway 

 

Village of Elm Grove – 2026 Highland Drive Pathway Project Update 
 
To: Tom Harrigan, Village Manager, Village of Elm Grove 

Richard Paul Jr., Public Works Director, Village of Elm Grove 
 

From: Travis Brush, Project Leader, KL Engineering 
 

Subject: Project Update Report (January 2026) 

 

 
ITEMS COMPLETE:  

• Public Engagement Meeting held on 12/10/25 - Sign-in sheet and comment sheets attached. 

• PIM comment review meeting held with Village on 12/19/25 – Meeting minutes attached 

• KL completed additional tree survey to better aid in tree preservation efforts 

• KL sent November invoice on 12/26/25 

• Revised Watertown Plank Sidewalk plan submitted on 1/5/26 – Plans Attached 
 

ITEMS IN PROGRESS:  

• Homeowner Outreach 
o Based on PIM comments, there were a number of residents who requested additional 

accommodations or on-site review meetings with KL/Village representatives. 
 Potential interest in granting easement at 1255 Highland Drive to save large pines 
 Owner at 14800 Juneau requesting retaining wall for aesthetic purposes 

o KL has begun outreach to most critical residents based on impacts to design 
o KL will continue to complete homeowner outreach with the Village the week of January 12th  

• 60% Plan Development 
o 60% plan submittal requested for review based on 30% plan comments in November 
o KL currently working on remaining pathway alignment modifications to accommodate initial site 

review with Richard Paul Jr. on November 6th, 2025 
o KL finalizing limits of known retaining wall segments 
o KL reviewing drainage needs for proposed pathway including culverts and storm sewer 
o KL to begin utility coordination based on 60% plans 

 

ACTION ITEMS:  

KL is looking for discussion or action on the following items: 
 

• PIM Comment Review Meeting 

o Committee review of meeting minutes from 12/19/25 meeting  
 Require further discussions and considerations on preferred traffic control for project 
 Concurrence on overall direction for:  

• Driveways  
• Tree removal 
• Private drain discharge notices 

• Homeowner Outreach 

o KL to work with Richard on scheduling remaining homeowner meetings 

o Will request of additional retaining wall at 14800 Juneau be entertained? 

 

Deliverables:  

• 60% plans scheduled for submittal at end of January for February PWUC review 
• Site review with Elm Grove Forester at end of January 

 

Attachments: 

• Attachment A: PIM Sign-In and Comment Sheets 
• Attachment B: PIM Comment Review Meeting Minutes 12/19/25 
• Attachment C: Watertown Plank Sidewalk Plans 
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13600 JUNEAU BLVD
ELM GROVE, WI 53122 Account 01-00006965-00-1

Balance

AmountDate
Previous Current 

Usage

Korkos Investment LLC
13435 Watertown Plank Rd #7
Elm Grove WI  53122

Date 12/17/2025

Balance Due By 01/25/2026

Amount Enclosed

Read Read

Return Top Portion with Payment

Charge

For Service at 13435 WATERTOWN PLANK RD 

*0100006965001*

After 01/25/2026 Pay $1,724.49

VILLAGE OF ELM GROVE
46

$1,707.42

 Prev Bal $1,707.42

Check#5175 Receipt# 0100006965 Receipt10/6/2025 -$1,707.42

001 Connect Charge12/17/2025 $15.10

005 Sewer Flat12/17/2025 372015 $1,216.04

013 Stormwater12/17/2025 13.5 $476.28

 Cur Charges $1,707.42

 Total $1,707.42

Account 01-00006965-00-1

13435 WATERTOWN PLANK RD For Service at

For Service From 10/1/2025  to 12/31/2025 After 01/25/2026 Pay $1,724.49

Korkos Investment LLC

METER USERS:

DUE DATES - If you have metered utility service - enter your meter reading at www.elmgrovewi.org -

Departments>Clerk>Utility Billing. This reading is due quarterly on March 15th, June 15th, September

15th, December 15th.

DO YOU WANT EMAIL REMINDERS FOR METER READINGS? Fill out the email address on the meter

Outstanding Payments as of October 30th will be moved to the Property Tax Bill.

METER READINGS reported in cubic feet will be recalculated to show gallon usage.

ALL USERS:

DID YOUR BUSINESS GO OUT OF BUSINESS? Email villagehall@elmgrovewi.org

DID YOUR BILLING ADDRESS CHANGE? Email villagehall@elmgrovewi.org
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Memo  
To: Public Works Committee 

From: Crystal Turner, Clerk 

Date:  01/08/2026 

Re: Review of potential meter installation for reporting sewer usage 

Introduction 

Over the past six months, I have conducted a review of the Village’s sewer utility billing process, building 
upon research originally completed in 2022. The purpose of this review was to identify methods to ensure 
more accurate reporting of sewer usage, increase efficiency in collecting data on commercial users, and 
strengthen long-term budgeting and oversight. 

This review confirmed that many of the irregularities identified in 2022 remain unresolved and have 
continued into 2025, indicating a need for improved controls which can be found in the process of 
automating the meter reads. 

 

Summary of Issues Identified 

The following issues were identified: 

1. Unreported Vacant Commercial Properties   

Businesses that are vacant are not reported to the Village in a timely manner. Following up with the 
property owners is a time-intensive process. In some cases, no readings are provided and estimates 
are used. Village staff cannot access buildings to obtain readings. 

 

2. Incorrect Reporting to MMSD 

Businesses have been incorrectly reported to MMSD, resulting in overcharges to the Village. 
Without consistent follow-up, meters can misreport or fail, causing prolonged inaccuracies. 
Example:  A Bluemound Road property had a failed meter from over a year prior. The village had 
estimated the monthly amount. 

The standard practice of estimating the bill, if no read is received, is twice the last in-person read. In 
the case of the Bluemound Road property, that last in-person read was half a period due to the 
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breakage and total amount billed was likely less than what was used. Therefore, no incentive for the 
property owner to fix.  

 

3. Estimating reads  

When the village estimates a read, we can be entering an incorrect lower read (as was the case 
with Bluemound Rd) or drastically higher read resulting in either additional work to correct or 
refund an overage. Often the overage is credited on future bills. 

 

4. Incorrect Units of Measure 

Some properties reported readings in cubic feet (CF) that were assumed and billed as gallons, 
resulting in inaccurate Village charges and MMSD reporting. 

o Since August 2025, reporting now requires a photo of the meter. 

o Staff converts CF to gallons prior to billing entry. 

 

5. Changes in Business Use/Property Ownership 

Changes in occupancy or use affect MMSD calculations but are not always reported. 
Example: Dentist office converting to retail. 

The current system limits the Village’s ability to obtain final readings, split usage accurately, and 
establish new accounts at the time of ownership transfer. 

The Village issues an annual self-reporting form to non-metered properties. Aside from this form 
there are no controls to ensure sewer usage is updated when properties become occupied. 

o The last annual self-reporting form was issued in June 2025 and only had a 22% return rate. 

o A September 2025 review revealed businesses that were not properly accounted for in flat-
rate calculations that do have significant impact on sewer usage (Restaurants). 

 

 

6. Inequitable Flat-Rate vs. Metered Charges 

Similar businesses may be charged the same despite differing operational intensity. 

o A restaurant open three days per week is charged the same as one open seven days per 
week. 

o Flat-rate properties may be charged differently than metered properties. Example: Property 
A in December 2025 as a metered building was charged for 292,900 gallons and a similar 
property, B was charged for 93,000 gallons on a flat rate. Please Note: no buildings are apples 
for apples. 
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Background 

The Village has fewer than 86 commercial sewer users, consisting of both flat-rate (51 Users) and metered 
properties (35 Users/40 meters).  

Currently: 

• Some businesses self-report readings -29 Users/34 Meters. 

• City of Brookfield reports 6 meters to the Village. 

• There are 8 deduct meters (sprinklers and pools) that are reported to the Village 

• The City of Brookfield and City of Wauwatosa use Badger meters to monitor water consumption. 

• Sewer usage is based on inbound water consumption, as water entering the property ultimately 
discharges to the sewer. 

• These meters are installed on the inbound water service pipe. 

Brookfield collects meter data via cellular transmission, reports in cubic feet, converts to gallons, and 
provides quarterly reports to the Village. Staff are working with Wauwatosa to a begin similar reporting, 
potentially starting March 2026. However, neither municipality complete readings on deduct meters 
(meters that account for pool or sprinkler usage). 

Metering and Ownership Transitions 
An Advanced Metering Infrastructure (AMI) based system would allow: 

• Final meter reads at ownership transfer 
• Accurate bill splitting 
• Timely creation of new accounts 
• Improved transparency and billing accuracy (to Property Owner and MMSD) 

 
Installation Overview 

• Unmetered commercial buildings: Approximately a 1” connection would need to be hard-plumbed 
into the existing sewer line. 

• Existing metered buildings: An additional meter would need to be installed. Properties on a well 
system may opt to replace the current meter with the Village approved meter or install an additional 
meter. 

• Property owners would retain responsibility for hiring a plumber and obtaining permits. This process 
was designated to be the path forward in 2021. The Village would then credit the amount to the first 
bill up to $600.  

• Village inspectors would notify staff upon final inspection. 
• Existing Brookfield or Wauwatosa water meters cannot be removed; sewer meters would be 

installed in addition. 

 

Cost and Operational Analysis 
1. Expected meter lifespan – 10 years 
2. Meter replacement procedures – review cost analysis worksheet to determine long term passed 

through cost recovery. 
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3. Meter sizing is based on sewer line size. The information for this is an estimate. As of December 
2025, the survey response is minimal to accurately determine the cost of the meters (14 of 81 
respondents). 

4. Software/cellular connection costs – There are two options that were reviewed and, outside of 
Badger Meter, there are other vendors. At this point, the quotes were to get an idea of associated 
costs. Beacon allows the user to integrate meter reads into a utility billing software while AquaCue  
simply provides the meter reading either through its own software or the ability for the user to 
download the readings to another file such as excel. 

 
Policy Considerations, Risks, and Open Questions 
Key issues requiring further evaluation include: 

1. Coordination with Wauwatosa water connection policies, including properties on wells that have or 
will have access to Wauwatosa water. 

2. Can deduct meters be placed and reported in the same manner 
3. Additional AMI vendor quotes and cost comparisons. 
4. Timing and cost implications to property owners 
5. Handling irregular connection scenarios without duplicative costs  
6. Fire Department usage (fire trucks, ice rink, pool deduct meters) 
7. Water pipe sizing verification for flat-rate properties  
8. Installation costs. Staff consulted with the Village of Deerfield following a League of Wisconsin 

Municipalities article (October 2025). Deerfield implemented Sensus meters with AquaHawk 
software in 2024 and trained DPW staff to install meters as a cost-saving measure. Deerfield has 
offered to share training materials and implementation insights with the Village. 

9. Lead and asbestos considerations during installation 
 
 
Attachments 
Property A example 
Property B example 
Meter Funds-Cost 
PWC October 2021 Minutes 
2021 Draft Ordinance 

 
 
 
 
 
 
 

 



Updated 7/9/2025 150 = $37.50 per meter on each qtr bill Does amount change based on size of meter?

Serv Addr LookupName Service Pipe Diameter Notes

Credit for first bill Credit bill date Meter Cost

Meter Connection Fee
2026 * adjust for
gradual change over

Meter Connection
Fee 2027

Meter Connection Fee
2028

Meter Connection
Fee 2029

Meter Connection
Fee 2030

Meter Connection
Fee 2031

Meter Connection
Fee 2032

Meter Connection
Fee 2033

Meter Connection
Fee 2034

Meter Connection
Fee 2035 *Meter
change out year

1135 LEGION DRIVE 1135 LLC flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

910 ELM GROVE RD 910 Elm Grove Rd LLC flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

15330 WATERTOWN PLANK RD American Baptist Church of WI flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

900 ELM GROVE RD BMO Harris flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13200 WATERTOWN PLANK RD Bong K & Soon A Min flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

12800 W Bluemoun d Rd  BT OH, LLC. flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13000 W Bluemound Road Cadllec, Kevin flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

14625 Watertown Plank Rd Crimson Way Church flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

1050 LEGION DR Destefanis, Paul flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

1120 Elm Grove St. Doering Capital LLC flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

930 ELM GROVE RD EG Ventures LLC flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

15360-80 WATERTOWN PLANK RD Elliotrt's Ace Hardware flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

15340 WATERTOWN PLANK RD Elliott's Ace Hardware flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13454 Watertown Plank Rd Elm Building  (Reinders) flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

750 Wall St Elm Grove Preschool flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13885 WATERTOWN PLANK RD Elm Grove Woman's Club flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

15285 WATERTOWN PLANK RD Ganglion Group flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

15255 WATERTOWN PLANK RD Ganglion Group LLC flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13200 W BLUEMOUND RD Greenbriar Management 13200 LLC flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

850 ELM GROVE RD PC89 GL553 Grove Realty LLC flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

15300 WATERTOWN PLANK RD Harry, Kevin flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13380 WATERTOWN PLANK RD Hollenstein Properties flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13275 WATERTOWN PLANK RD JIF Restaurants flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13395 WATERTOWN PLANK RD JTT Enterprises LLC flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13605 Juneau Blvd Kanavas Landscape Management Inc flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13575  JUNEAU BLVD Kanavas, George flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13330 Watertown Plank Rd Karasek Property Management flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

1055 LEGION DR Koch Properties flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13435 WATERTOWN PLANK RD Korkos Investment LLC flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

780 ELM GROVE RD LG Elm Grove LLC flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13318-22 WATERTOWN PLANK RD MAQ LLC flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

925 Elm Grove Rd Nachreiner, Thomas flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13225 Watertown Plank Rd O'Donoghue, James flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13405 Watertown Plank Rd One Hour Martinizing flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13300 WATERTOWN PLANK RD Plank Road Dev LLC flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13400 & 13420 WATERTOWN PLANK R & R Investment flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13406 Watertown Plank Rd Reinders Inc - Mill  Place Investments flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13390 WATERTOWN PLANK ROAD Samanske Holding LLC flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13475 WATERTOWN PLANK RD Siepmann Realty flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13180 Watertown Plank Rd Ultra Drycleaners flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13425 Watertown Plank Rd United States Post Office flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13230 Watertown Plank Rd Vantage Financial as of Q2 2021- Ray's Auto flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13600 Juneau Blvd Village of Elm Grove (Village Hall) flat 4 600 4604 150 150 150 150 150 150 150 150 150 150

1020 LEGION DR Welke's House of Roses flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13307 WATERTOWN PLANK RD WESTFAHL, BERNARD flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

700 PILGRIM PKWY Williamstowne  Propertiies flat unknown 600 0 150 150 150 150 150 150 150 150 150 150

13555 JUNEAU BLVD Elm Grove Govt Bldg unknown Land only

1195 LEGION DR Village of Elm Grove Govt Bldg unknown Land only

12650 W BLUEMOUND RD Village of Elm Grove (Villager) Govt Bldg unknown meter/building?

12585 Knoll Road Eft, Brian, Knoll Rd 321 LLC Meter - tosa unknown as of July 2025 600 0 150 150 150 150 150 150 150 150 150 150

12425 Knoll Road Iron Horse Investments Meter - tosa unknown as of July 2025 600 0 150 150 150 150 150 150 150 150 150 150

12515 KNOLL RD Krueger Communications Meter - tosa unknown as of July 2025 600 0 150 150 150 150 150 150 150 150 150 150

12555 Knoll Road Krueger Holdings LLC Meter - tosa unknown as of July 2025 600 0 150 150 150 150 150 150 150 150 150 150

12475 Knoll Road Three Daughters Properties LLC Meter - tosa unknown as of July 2025 600 0 150 150 150 150 150 150 150 150 150 150

12970 W BLUEMOUND RD AA Hebert Real Estate - Doud Office Bldg meter 1 1/2 600 886 150 150 150 150 150 150 150 150 150 150

15300 W BLUEMOUND RD UW Credit Union meter unknown 600 0 150 150 150 150 150 150 150 150 150 150

12700 W  Bluemound Annex 127LLC meter 1 1/2 600 886 150 150 150 150 150 150 150 150 150 150

12500 W BLUEMOUND RD Berg Co Work LLC meter unknown 600 0 150 150 150 150 150 150 150 150 150 150

14700 WATERTOWN PLANK RD Community Methodist Church meter 1 600 512 150 150 150 150 150 150 150 150 150 150

13100 Watertown Plank Rd  EBM LLC meter unknown 600 0 150 150 150 150 150 150 150 150 150 150

12980 W BLUEMOUND RD Douglas Plaza Residential Condomimiums Bldg 1 (s) meter 2
600 1241 150 150 150 150 150 150 150 150 150 150

12990 W BLUEMOUND RD Douglas Plaza Residential Condominiums Bldg 2 (n) meter 2
600 1241 150 150 150 150 150 150 150 150 150 150

945 TERRACE DR Elm Grove Lutheran Church meter 1 600 512 150 150 150 150 150 150 150 150 150 150

1500 PILGRIM PKWY Elmbrook School - Pilgrim Parkway Middle School meter 3 600 3703 150 150 150 150 150 150 150 150 150 150

15340 W BLUEMOUND RD Jillys car wash/Greenbriar management meter 2 600 1241 150 150 150 150 150 150 150 150 150 150

13605 UNDERWOOD PKWY Elmbrook School - Tonawanda meter 2 600 1241 150 150 150 150 150 150 150 150 150 150

13545 WATERTOWN PLANK DR Kurtz Realty - changing ownership for jan 2021 meter 5/8 600 360 150 150 150 150 150 150 150 150 150 150

890 ELM GROVE Lambrecht Association - Village Court meter 1 1/2 600 886 150 150 150 150 150 150 150 150 150 150

13115 Watertown Plank Rd Caroline Heights - bldg 1 Meter - tosa unknown 600 0 150 150 150 150 150 150 150 150 150 150

13115 Watertown Plank Rd Caroline Heights - bldg 2 Meter - tosa unknown 600 0 150 150 150 150 150 150 150 150 150 150

13115 Watertown Plank Rd Caroline Heights - bldg 3 Meter - tosa unknown 600 0 150 150 150 150 150 150 150 150 150 150

13115 Watertown Plank Rd Caroline Heights - Historic Meter - tosa unknown 600 0 150 150 150 150 150 150 150 150 150 150

13115 Watertown Plank Rd Caroline Heights -pool Meter - tosa unknown 600 0 150 150 150 150 150 150 150 150 150 150

12958-60 W BLUEMOUND RD NRF VIII Autumn Grove LLC meter 1 1/2 600 886 150 150 150 150 150 150 150 150 150 150

13500 WATERTOWN PLANK RD Plank Road Plaza Investments LLC meter 3/4 600 360 150 150 150 150 150 150 150 150 150 150

13425 Watertown Plank Rd Sendik's of Elm Grove meter 1 1/2 600 886 150 150 150 150 150 150 150 150 150 150

15280 W BLUEMOUND RD Shecterle, Brian - Shecterle Commercial - Culvers meter unknown 600 0 150 150 150 150 150 150 150 150 150 150

1260 Church Street ST Mary's meter 3 600 3703 150 150 150 150 150 150 150 150 150 150

13150 WATERTOWN PLANK RD Town Bank - Irrigation (subtracted from regular) meter 1 600 512 150 150 150 150 150 150 150 150 150 150

13150 WATERTOWN PLANK RD Town Bank - Regular meter 1 600 512 150 150 150 150 150 150 150 150 150 150

12400 W Bluemound Raod United  Parcel Service meter 4 600 4604 150 150 150 150 150 150 150 150 150 150

945 ELM GROVE RD US BANK CORPORATE RE meter 3/4 600 360 150 150 150 150 150 150 150 150 150 150

15350 W Bluemound Raod Walgreens- Site 02752 meter 1 600 512 150 150 150 150 150 150 150 150 150 150

13120-1313 Watertown Plank Rd Watermark Condo Association - Regular Meter - tosa 2 High/low meter 600 1241 150 150 150 150 150 150 150 150 150 150

13120-1313 Watertown Plank Rd
Watermark Condo Association - Irrigation (subtract from
regular)

Meter - tosa 1
600 512 150 150 150 150 150 150 150 150 150 150

1800 HIGHLAND DRIVE Western Racquet Club - Irrigation (subtract from regular) Meter 1
600 512 150 150 150 150 150 150 150 150 150 150

1800 HIGHLAND DRIVE Western Racquet Club - Pool (deduct) Meter 1 1/2 600 886 150 150 150 150 150 150 150 150 150 150

1800 HIGHLAND DRIVE Western Racquet Club - Outside Meter unknown 600 0 150 150 150 150 150 150 150 150 150 150

1800 HIGHLAND DRIVE Western Racquet Club - Main meter 1 1/2 ? 600 886 150 150 150 150 150 150 150 150 150 150

13040 W Bluemound Rd  Elm Grove Heights LLC Meter - bkfield unknown
600 0 150 150 150 150 150 150 150 150 150 150

500 ELM GROVE ROAD Building Trades United Pension meter - brkfld unknown 600 0 150 150 150 150 150 150 150 150 150 150

800 WALL ST Elm Grove ALF LLC (Heritage 12 LLC) meter - brkfld 2 600 1241 150 150 150 150 150 150 150 150 150 150

800 WALL ST
Elm Grove ALF LLC (Heritage 12 LLC) - sprinkler subtract
from regular

meter - brkfld
5/8 600 360 150 150 150 150 150 150 150 150 150 150

700 Wall St Sunset Playhouse meter - brkfld 1 600 512 150 150 150 150 150 150 150 150 150 150

900 Wall Street Village of Elm Grove (Wall St) Meter -bkfield unknown
600 0 150 150 150 150 150 150 150 150 150 150

Total 55200 35798 13800 13800 13800 13800 13800 13800 13800 13800 13800 13800

Implementation Cost AquaCue AMA Engagement Fee 5800

Ongoing annual Cost 0.99 per meter per month annual fee 63 1057.32 1057.32 1057.32 1057.32 1057.32 1057.32 1057.32 1057.32 1057.32 1057.32

67298

Hold in Sewer Fund for Replacement
Cost -60355.32 -47612.64 -34869.96 -22127.28 -9384.6 3358.08 16100.76 28843.44 41586.12 54328.8

Plumber cost $200-$500 and
permit/inspection?

Train DPW to install
but still a time and

trainer cost?
Possible total
amount of meters

Does this amount
meet exceed the
intial meter
amount plus
inflational
increase  for
meter upgrade at
the 10yr mark



Diam Meter Cost Qty Total Meter amount

3/4 $360.00 2 $720.00

5/8 $360.00 2 $720.00

1 $512.00 8 $4,096.00

1 1/2 $886.00 7 $6,202.00

2 $1,241.00 6 $7,446.00

3 $3,703.00 2 $7,406.00

4 $4,604.00 2 $9,208.00

$35,798.00

flat 46

meter 46



 

STATE OF WISCONSIN VILLAGE OF ELM 
GROVE 

WAUKESHA COUNTY 

ORDINANCE NO.  2022-xx 
AN ORDINANCE TO CREATE A SECTION TO THE VILLAGE OF ELM GROVE 
MUNICIPAL CODE REGARDING THE INSTALLATION OF UTILITY METERS 

 
  The Board of Trustees of the Village of Elm Grove, Waukesha County, Wisconsin, DOES 
HEREBY ORDAIN AS FOLLOWS: 
  
Section 1: Chapter 326-7 of the Village of Elm Grove Municipal Code entitled “Commercial 
Sewer Meters”, 
 
(A)Location. Any new construction resulting in the installation of a meter on a commercial 

property shall be installed in the basement or ground floor of the building in accordance 
with the discretion of the village manager or designee. Unless the village manager or 
designee specifically approves another location, the meter shall be located near the front 
wall of the building where the service exits the building.  

 (B)Installation of Meter. 
(1)Meters will be furnished by the village. The size of meter installed will be determined 
by the village manager or designee.  
(2)The provided meter must be installed by a licensed plumber at the cost to the property 
owner at the time of installation. The meter is not to be disconnected or interfered with by 
the consumer.  
(3)All buildings constructed or subject to remodeling in the general location of the sewer 
meter shall afford adequate space for the installation of sewer meters; the repair, 
maintenance and servicing of the sewer meters; the replacement of the meters; the 
installation of a bypass line, if required; and any attendant appurtenant valves, fittings, 
piping or other devices that may be necessary for sewer service and metering facilities.  
(4)The consumer is responsible for supplying and installing all piping within the 
building. 

(C)Remote Reading. The village approved meters are equipped with remote reading capability. 
The remote reading apparatus is not to be disconnected or interfered with by the consumer.  
(D)Connection Fee. All users shall pay a connection fee. The connection fee for the commercial 
properties will be determined annually by the size of the meter.  
(E)Maintenance of Meters. All consumers shall keep their meters in good repair and protected 
from damage. Consumers must contact the village if their meter is in disrepair or if the meter is 
unable to render readings to the village.  
(F)Violations and Penalties.  

(1)Any person who fails to comply with any of the provisions of this subchapter or with 
an order from the Village pursuant to this subchapter shall be liable to the Village for any 
expense, loss or damage occasioned by such violation, including reasonable attorney's 
fees and other expenses of litigation.  
(2)Upon conviction of any violation of this subchapter, shall be subject to a forfeiture of 
not less than $100.00 nor more than $2,500.00 per violation, plus damages.  



 

(3)Each day a condition is allowed to exist which is contrary to all or any part of this 
subchapter shall constitute a new violation.  
(4)Change of ownership or occupancy of premises delinquent under the provisions of this 
subchapter shall not be cause for reducing or eliminating charges due and penalties for 
violations.  

 
Section 2: Section 1 supersedes all other contravening Ordinances and parts of Ordinances. 

 
Section 3: This ordinance shall take effect and be in full force from and after its passage. 
 
Adopted this _____ day of ______________, 2021 by the Board of Trustees of the Village of 
Elm Grove, Waukesha County, Wisconsin: 

 
______________________________          
Neil H. Palmer 
Village President 
 
ATTEST: 
 
__________________________________ 
Michelle Luedtke 
Village of Elm Grove Clerk/Deputy Treasurer 
Waukesha County 



13600 JUNEAU BLVD
ELM GROVE, WI 53122 Account 01-00006964-00-0

Balance

AmountDate
Previous Current 

Usage

Lambrecht Association
Village Court LLC
100 Maple Park Blvd, #104
St. Clair Shores MI  48081-2254

Date 12/17/2025

Balance Due By 01/25/2026

Amount Enclosed

Read Read

Return Top Portion with Payment

Charge

For Service at 890 ELM GROVE     VILLAGE COURT

*0100006964000*

After 01/25/2026 Pay $4,774.07

VILLAGE OF ELM GROVE
49

$4,726.80

 Prev Bal $4,210.33

Check#9183 Receipt# 0100006964 Receipt10/14/2025 -$4,210.33

001 Connect Charge12/17/2025 $15.10

010 Sewer Metered12/16/2025 11669400 11962300 292900 $3,829.70

013 Stormwater12/17/2025 25 $882.00

 Cur Charges $4,726.80

 Total $4,726.80

Account 01-00006964-00-0

890 ELM GROVE VILLAGE COURTFor Service at

For Service From 10/1/2025  to 12/31/2025 After 01/25/2026 Pay $4,774.07

Lambrecht Association

METER USERS:

DUE DATES - If you have metered utility service - enter your meter reading at www.elmgrovewi.org -

Departments>Clerk>Utility Billing. This reading is due quarterly on March 15th, June 15th, September

15th, December 15th.

DO YOU WANT EMAIL REMINDERS FOR METER READINGS? Fill out the email address on the meter

Outstanding Payments as of October 30th will be moved to the Property Tax Bill.

METER READINGS reported in cubic feet will be recalculated to show gallon usage.

ALL USERS:

DID YOUR BUSINESS GO OUT OF BUSINESS? Email villagehall@elmgrovewi.org

DID YOUR BILLING ADDRESS CHANGE? Email villagehall@elmgrovewi.org
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